


30-Day Music Finishing Sprint

Project timeline · May 18 – June 16


- Explore (days 1–3)
- Build (days 4–7)
- Finish (days 8–10)

CYCLE STRUCTURE

Cycle 1 · May 18 – May 27



Cycle 2 · May 28 – June 6



Cycle 3 · June 7 – June 16



KEY MILESTONES

May 18	● Sprint begins — first free-improvisation session	start
May 24	● Arrangement freeze — cycle 1. No new parts from here.	freeze
May 27	● Master exported — cycle 1 complete. Retrospective written.	master
May 28	● Cycle 2 begins — apply a creative constraint from day one.	start
Jun 3	● Arrangement freeze — cycle 2.	freeze
Jun 6	● Master exported — cycle 2 complete. A/B listening session.	master
Jun 7	● Cycle 3 begins — idea locked by end of this day.	start
Jun 13	● Arrangement freeze — cycle 3.	freeze

PHASE BREAKDOWN

Phase	Days	Focus	Deliverable
Explore	Days 1–3	Idea generation, capture, commit to one direction	Core loop selected
Build	Days 4–7	Full arrangement, rhythm, melody, arrangement freeze	Locked arrangement
Finish	Days 8–10	Gain staging, mix, dynamics & FX, master & export	Stereo master WAV+MP3

DAILY NON-NEGOTIABLES

Record the session	Even just a voice memo of what you did and how it felt.
Set a hard stop time	Don't mix for five hours on day 8 and burn out. Protect the next session.
Reference track check	Compare your mix to one song you love — at least once on each of days 8–10.
One sentence end-of-day note	What did you decide today, and why? This is your feedback loop.